

御中		Issue No. / 発行№ : PC-0025837			
		Issue date / 発行日 : 2022/8/26			
工程変更連絡書 Process Change Notice		ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.			
		承認 (Approval)	査閲 (Review)		
		塚本 Tsukamoto	稲垣 Inagaki		
		作成 (Created by) 野内 Nouchi			
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.					
貴社品番/Product number of your company		弊社品番/Product number by Hirose			
		5 4 3 - 0 3 1 7 - 0 2 1			
		弊社品名/Product name by Hirose			
		D F 3 E A - 4 P - 2 V (2 1)			
変更内容 / 変更内容	変更1 区分 Type	Production location will be added.	理由 Reason		
	変更2 区分 Type	—	理由 Reason		
	変更前 Before the change		変更後 After the change	影響範囲 The scope that will be affected.	
	Current: Production by T D company (domestic).		Addition: TC company (domestic) will be added for a production.	There will be no change in design, thus, there will be no change in product specifications or performance. There will be no change for a quality management for a manufacturing process or within a process. The equipment at the additional production location has a record of performance with a different pin number. We will carry out an evaluation for assembly product.	
		・外観の変更 Appearance	無 No change		
		・含有物質変更 Containing substance	無 No change		
変更実施計画 / Execution schedule of the change plan	日程 Schedule	Aug. 1	Sept. 1	Oct. 1	Nov. 1
	工程整備 Preparation of process	→			
	標準類の整備 Preparation of standards, etc.		→		
	トライ / Trial		→		
	作業者教育 Training on operators		→		
	製品評価試験 Product evaluation test			→	
	サンプル提出 Submission of sample			→	
	初品検査結果提出 Submission of the initial product inspection result				→
量産納入予定日 Scheduled delivery date of mass production products	2022年11月予定 Scheduled on November 2022			備考 Remarks	
変更計画可否回答希望日 Date of your acknowledgement	2022年9月16日 September 16, 2022				

Issue No. / 発行№ : PC-0025837

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名 : Your company name:	
変更計画可否回答書 Answer to the change plan notification (approval)	製品名 Product name :	D F 3 E A - 4 P - 2 V (2 1)	
	変更内容 Content of change :	Production location will be added. —	
変更計画可否 Approve or Not approve for the change:	承認 Approved	否認 Not approved	条件付 Conditionally approved
必要提出資料、その他指示事項 Required materials for submission / other directions			